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Addendum / Upgrade HVAC – Mall & Lobby / Project 652-14-105 

 

Phasing:  Contractor shall perform work in such a manner to minimize interruptions in daily 

operations of the Medical Center or the environmental conditions in the Mall or Lobby.  Shut-

downs or interruption of services that affect the above shall be schedules 72 hours in advance 

and approved by the COR, Safety Manager, and Chief of Engineering.  The contractor shall 

provide temporary services and equipment to minimize such interruptions, and shall be 

responsible for all equipment, installations, service connections, and maintenance to do so.  Air 

handlers shall be replaced one at a time.  Installation of the first air handler shall be complete 

and fully functional, including controls, before work on the second unit can start.   

Temporary Services / Equipment:  The contractor shall provide all temporary services and 

equipment to minimize interruption of Medical Center operations or environmental conditions, 

including temporary air handling unit(s), as well as, any temporary mechanical, plumbing, 

electrical and communications needed for the operation of this equipment.  The contractor shall 

provide all valves, ductwork, and electrical devices/equipment to connect to existing hospital 

services.  The means and methods of providing such temporary services shall be determined by 

the contractor, but must be approved by the COR.  The temporary air handler shall meet the 

seasonal requirements as outlined below for each air handler.  Specified supply air CFM’s shall 

be measured and documented at the transition between temporary and existing ductwork and 

not at the temporary air handler. The contractor shall be responsible for all rigging and structural 

supports for the temporary air handler.  If the decision is made to locate the temporary air 

handler on an existing roof, a raised structural steel platform shall be provided that is 

engineered for support of the equipment and is safely supported by the existing building 

structure.  The temporary air handler shall be connected to the existing JCI Metasys control 

system for monitoring of system operation from the Utility Plant central station in Building 501.     

 
 

Temporary Service Requirements 
AC #50 

Design airflow = 29,110 CFM with 4,365 OA, Supply Fan #500-SF-50, 29,110 CFM @ 6.59”sp. 

Exhaust fan #500-EF-57, 4,365 @ 1.52”sp, 2HP. 

Cooling Coil #500-CC-50 29,110 CFM, 136.3 GPM, Delta T= 45/59, min BTUH=60.1/49.2 LAT, 

133 lbs/hr Steam, 400 lbs/hr condensate 954230, EAT = 82.83/67.61, LAT = 58/57.4 

Steam Coil #500-PH 50, 29,110 CFM, Eat = 10, LAT = 40, min BTUH = 951,900, Control valve 

@ 995    lbs/hr, Trap @ 2,985 lbs/hr. 

Steam Humidifier #500-HU-99, 14,555 CFM, 2 manifolds, 60.1/45.1 EAT, 60.1/49.2 LAT, 133 

lbs/hr steam, 400 lbs/hr condensate. 

Steam Humidifier #500-HU-100, 14,555 CFM, 2 manifolds, 60.1/45.1 EAT. 
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AC #51 

Design airflow = 38,770 CFM with 5,815 OA, Supply Fan #500-SF-51, 38,770 CFM @ 6.41”sp. 

Exhaust fan #500-EF-58, 5,815 CFM @ 1.91”sp, 5HP. 

Cooling Coil #500-CC-51 38,770 CFM 290.0 GPM, Delta T= 45/59, min. BTUH=1,742,916, EAT 

= 83.42/67.80, LAT = 54/53 

Steam Coil #500-PH 51, 39,770 CFM, Eat = 10, LAT = 40, min BTUH = 1,267,780, Control 

valve @ 1,325 lbs/hr, Trap @ 3,975 lbs/hr. 

Steam Humidifier #500-HU-101, 19,385 CFM, 2 manifolds, 60.1/45.1 EAT, 60.1/49.2 LAT, 177 

lbs/hr steam, 532 lbs/hr condensate. 

Steam Humidifier #500-HU-102, 19,385 CFM, 2 manifolds, 60.1/45.1 EAT, 60.1/49.2 LAT, 177 

lbs/hr steam, 532 lbs/hr condensate. 

   


